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1. Introduction 
1.1 Background 

Site Number: 
D.O. Number: 

C508 
30281.0076 

Contract Number: 
Action Memo Date: 

EP-SS-08-02 
2/25/2011 
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Response Authority: CERCLA Response Type: Time-Critical 
Response Lead: EPA Incident Category: Removal Action 

NPL Status: NonNPL Operable Unit: 
Mobilization Date: 4/25/2011 Start Date: 4/25/2011 
DemobDate: 8/22/2011 Completion Date: 8/22/2011 

CERCLISID: OHN00051 0544 RCRISID: 
ERNSNo.: State Notification: Ohio EPA 
FPN#: Reimbursable Account#: 

1.1.1 Incident Category 

Time-Critical Removal Action 

1.1.2 Site Description 

The Multi-Service (MS) Site contains a 27,589-square-foot building that formerly housed an industrial laundry and dry cleaning 
facility. The MS Site is bordered to the north and east by the Five Rivers Metro Parks bike path and a parking lot; to the south by a 
wooded property; and to the west by an open lot used by a tree service company for wood storage. Commercial businesses are 
located within 500 feet of the Site, and the closest residences are located 300 feet south and 400 feet north of the Site. The MS 
Site is also located approximately 1 mile southeast of the Mad River. 

1.1.2.1 Location 

The MS Site is located at 1962 Radio Road in Dayton, Montgomery County, Ohio 45431. The 
geographical coordinates for the Site are 39° 46' 18.336" North latitude and 84° 7' 45.984 
West longitude. 

1.1.2.2 Description of Threat 

The MS facility operated at the Site from the mid-1990s to March 2010 and laundered industrial work gloves, rags, ink towels and 

shop towels. The dry cleaning process used a perchloroethylene (PCE)-based solvent known as "360 Solvent" with a flashpoint of 

105 degrees Fahrenheit ("F). 

In 2002, the MS facility had ongoing discharge violations to the City of Dayton's sanitary sewer. 

In 2003, 2004, and 2005, the Southern Ohio Environmental Crimes Task Force (Task Force) covertly sampled the MS facility's 

discharge and determined that the MS facility was discharging flammable liquids to the sewer. The Task Force also uncovered 

additional hazardous waste violations during its investigation. 

As a result of the Task Force investigations, in August 2006, the owner of the MS facility, pled guilty to felony and misdemeanor 

charges related to the discharge into the sewer and transportation of hazardous waste. The MS facility was fined $20,000 and 

placed on 2-year probation. The owner was sentenced to 2 years probation, the first 6 months of which consisted of in-home 

confinement; fined $5,000; and ordered to serve 100 hours of community service. 

Based on the Ohio Environmental Protection Agency's (Ohio EPA) Division of Surface Water concerns regarding waste 

management at the Site, in May 2009, the Ohio EPA's Division of Hazardous Waste Management (DHWM) conducted a 

compliance assistance inspection at the Site. At that time, the MS facility was not exceeding the 90-day storage limit for 

hazardous wastes stored in tanks and totes. Subsequent hazardous waste inspections were conducted on June 4 and 15, 2009. 

Based on these inspections, it was determined that the MS facility was exceeding the 90-day storage limit for hazardous waste. 

Additional inspections revealed that the MS facility also was exceeding the 90-day storage limit for hazardous waste stored in a 

6,300-gallon tank located outside of the building. The outdoor Hazardous Waste Storage Tank did not have proper secondary 

containment. Access to the tank was limited by the design of the containment wall. The tank had not been cleaned out since 

2008. 
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Throughout 2009 and 2010, the MS facility continued to violate the 90-day storage limit for hazardous waste. The Ohio EPA 

DHWM referred the MS facility for enforcement in October 2009. The Ohio EPA Director's Draft Findings and Orders were sent to 

the MS facility in February 2010. 

During inspections at the Site on January 12 and 21, 2010, the Ohio EPA DHWM observed a leaking hazardous waste drum that 

had been documented during earlier inspections. The leak from the drum was corrected during an inspection on January 27, 

2010. During Site inspections on April? and 21 and May 5, 2010, another leaking drum was observed, but no corrective actions 

were taken until the drum was shipped off site on May 28, 2010. 

Crown Solutions (Crown) operated the MS facility's wastewater treatment unit. Crown met with the site owner on March 5, 2010. 

During the meeting, the owner informed Crown that MS was filing for bankruptcy. Crown subsequently contacted the Ohio EPA to 

explain that Crown no longer operated the wastewater treatment unit at the MS facility and was discontinuing its business with 

MS. According to Crown, MS attempted to operate the wastewater treatment unit on its own the previous week and had caused a 

pipe to break, releasing waste onto the floor around the equalization tanks. This situation prompted Crown to remove equipment 

from the wastewater treatment unit to prevent the unit from being operated on March 9, 2010. The City of Dayton rescinded MS's 

discharge permit on March 15, 2010. 

Due to inaction by the MS facility and rumors of bankruptcy, the Ohio EPA referred the MS facility to the Attorney General's Office 

for enforcement. On April16, 2010, the Attorney General's Office met with MS in an attempt to obtain compliance. During the 

meeting, the site owner provided financial information detailing the expenses owed by MS. 

On April 20, 2010, MS hired Mike's Sanitation to pump out waste from the wastewater treatment unit and associated tanks. On 

April22, 2010, the Ohio EPA sampled wastes from the two equalization tanks (#1 and #2), the Chemical Mixing Tank, the 

Wastewater Treatment Pit, and the wastewater treatment unit. Samples from Equalization Tank #2, the Chemical Mixing Tank, 

and the Wastewater Treatment Pit had flashpoints of 137, 132, and 131 °F, respectively, indicating that the tank contents were 

ignitable hazardous wastes. In addition, a liquid sample from the Chemical Mixing Tank had a Toxicity Characteristic Leaching 

Procedure (TCLP) PCE concentration of 30 milligrams per liter (mg/L), which exceeds the TCLP PCE regulatory limit of 0.7 mg/L, 

thus indicating that the tank contained a toxic waste. 

In Apri12010, JP Morgan Chase initiated foreclosure against MS but to date has not finalized the foreclosure action. 

On May 26, 27, and 28, 2010, Clean Harbors transported 49 totes and 22 drums off site for disposal. Ohio EPA records indicate 

that no additional wastes have been transported off the site since the May 2010 shipment. 

In August 2010, the site owner filed for personal bankruptcy. 

On November 23, 2010, the Ohio EPA accompanied the Dayton Fire Department (DFD) on an inspection of the MS facility. The 

DFD was concerned about the storage of flammable materials and a non-operational fire suppression system at the Site. 

On November 24, 2010, the DFD issued a Notice of Violation to the Site owner and the MS facility, ordering the removal of all 

flammable and combustible materials from the Site. 

On December 14, 2010, the DFD met with Site owner at the Site to conduct an inspection and verify that the fire suppression 

system was properly shut down. The DFD gave the Site owner 90 days to develop an action plan for the removal of flammable 

and combustible materials from the Site. During the inspection, the DFD observed liquid leaking from a solvent tank in the Tank 

Room. 

In a letter dated January 7, 2011, the DFD formally requested assistance from the U.S. EPA to determine if the Site met the 

criteria for a time-critical removal action.ln a letter dated January 24, 2011, the Ohio EPA formally requested assistance from the 

U.S. EPA to determine if the MS Site met the criteria for a time-critical removal action. According to the Ohio EPA, since cessation 

of operations at the Site in March 2010, all on-site tanks are now considered waste tanks. Also according to the Ohio EPA, tanks 

associated with the solvent recovery process located in the Tank Room contained dirty solvent presumed to be ignitable. One of 

these tanks leaked waste solvent to a depth of approximately 2 inches in the Tank Room. In addition, three tanks associated with 

the wastewater treatment unit contained ignitable wastes. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

file:/ I /C :/U sers/j sherrard/ AppData/Local/Microsoft/Windows/Temporary%2... 8/22/20 11 



Page 4 of8 

On January 27, 2011, U.S. EPA conducted a site assessment at the MS Site and observed and documented the presence of eight 

tanks; a pit; a sump; and approximately 50 drums, totes, and small containers (5 gallons or less). U.S. EPA collected 10 liquid, 1 

sludge and liquid, and 2 solid waste samples from tanks, drums, totes, pits, containers and a trench at the Site. Based on 

analytical results for samples collected during the site assessment, the tanks, drums, totes, and containers contain flammable 

liquids, caustic liquids, corrosive solids, and toxic liquid wastes. 

Hazardous wastes identified at the Site exhibit the following characteristics: 

• lgnitability 

• Corrosivity 

• Toxicity (TCLP PCE [0039]) 

Based on the analytical results and Site conditions observed during the site assessment, the Site met the criteria for a removal 

action pursuant to 40 CFR 300.415(b)(2). 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

On February 25,2011, the U.S. EPA Action Memorandum was signed by the Director of the U.S. 
EPA Region V Superfund Division approving funding for a time-critical removal action at the 
MS Site. 

On March 9, 2011, the Emergency Contingency Plan was finalized by U.S. EPA and distributed to 
theDFD. 

On April 7, 2011, a delivery order was issued to the ERRS contractor (EQM) to conduct time
critical removal 
activities at the Site. 

On May 3, 2011, U.S. EPA, START and ERRS personnel mobilized to the site to begin time-critical 
removal activities. 

During the week ofMay 3, 2011, all drums, tanks and containers were sampled. 

From May 7 through June 3, 2011, all drums, tanks and containers were hazard categorized and 
wastestreams were profiled for disposal. ERRS initiated off-site disposal the flammable liquid and 
neutral liquid wastestreams. 

From June 4 through July 22, 2011, ERRS solidified flammable sludge, continued off-site disposal of 
waste, and continued cleaning out the facility building. 

2.1.2 Response Actions to Date 

Week of July 25, 2011 

Three rolloffboxes containing solidified flammable sludge were transported for off-site disposal to 
EQ, Belleville, MI. 

Off-hours site security was conducted. 

file:/ I /C :/U sers/j sherrard/ AppData/Local/Microsoft/Windows/Temporary%2. .. 8/22/2011 



Page 5 of8 

Week of August 1, 2011 
ERRS subcontractor, CMC, mobilized to the site with heavy equipment and a shears attachment and 
removed and cut apart the vertical tanks located in the Tank Room following decontamination. The 
"Hazardous Waste" tank located outside of the facility was decontaminated and cut apart using the 
shears attachment. 

ERRS completed solidifying all flammable sludge with the solidification agent. ERRS initiated 
sweeping the facility floor with brooms and using a pressure washer to clean the floors. ERRS 
completed decontamination of the 5 trenches within the facility. 

ERRS transported three 20-cubic yard rolloffboxes containing non-hazardous debris for off-site 
disposal to Waste Management's Stony Hollow Landfill, located in Dayton, OH. 

ERRS transported four rolloffboxes containing scrap metal (19.5 tons) for recycling to Franklin Iron 
& Scrap, located in Dayton, OH. 

ERRS transported one rolloff box containing solidified flammable sludge for off-site disposal to EQ, 
Belleville, MI. 

Off-hours site security was conducted. 

Week of August 8, 2011 
ERRS completed pressure washing the floor in the Tank Room. ERRS initiated removing the process 
piping inside the building. ERRS removed and disposed visibly-stained wall insulation. ERRS 
pressure washed the floor inside the building. All decontamination water was collected and placed 
into a baker storage tank pending off-site disposal. 

ERRS transported two 20-cubic yard rolloffboxes containing non-hazardous debris for off-site 
disposal to Waste Management's Stony Hollow Landfill, located in Dayton, OH. 

ERRS transported 3 rolloffboxes containing scrap metal (14.75 tons) and one rolloffbox containing 
scrap copper (970 pounds) for recycling to Franklin Iron & Scrap, located in Dayton, OH. 

ERRS transported two rolloffboxes containing solidified flammable sludge for off-site disposal to EQ, 
Belleville, MI. 

Off-hours site security was conducted. 

Week of August 15, 2011 
ERRS completed sweeping and power-washing the facility floor. ERRS completed filling in each of 
the five trenches with concrete. ERRS completed installing approximately 5 inches of concrete on the 
Tank Room flooring. ERRS completed cleaning out all debris from the building. 

ERRS transported one rolloffbox containing solidified flammable sludge for off-site disposal to EQ, 
Belleville, MI. 

ERRS transported one tanker truck containing 4,227 gallons of toxic decontamination water to 
PetroChem, in Detroit, MI. 

ERRS transported two 20-cubic yard rolloffboxes containing non-hazardous debris for off-site 
disposal to Waste Management's Stony Hollow Landfill, located in Dayton, OH. 

ERRS transported 2 roll off boxes containing scrap metal ( 6.17 tons) for recycling to Franklin Iron & 
Scrap, located in Dayton, OH. 
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Off-hours site security was conducted through the morning of August 18th. 

Week of August 22, 2011 

On August 22, 2011, ERRS demobilized from the site. The removal action is completed. 

On August 22,2011, U.S. EPA met with representatives from Ohio EPA and DFD at the site to 
conduct a fmal inspection of the completed removal action. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

U.S. EPA has identified various PRPs for this Site, but none of the identified PRPs were capable to 
fund 
the removal action. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest# Treatment Disposal 

Flammable Liquid Liquid 
14,925 

various 
Fuels Petro-Chern 

gallons Blending Detroit, MI 

Flammable solvent-
3 rolloff 

PSC (Ross 
soaked rags and shop Solid 

boxes 
various Incineration Incinerator) 

towels Detroit, MI 

Decontamination 
Liquid 

4,227 
008904406JJK Treatment 

Petro-Chern 
Water (Toxic) gallons Detroit, MI 

Flammable Sludge 
Solid 

13 rolloff 
various Landfill 

EQ 
(solidified) boxes Belleville, MI 

Waste 

Non-hazardous 15 rolloff Not 
Management -

debris 
Solid 

boxes applicable 
Landfill Stony Hollow 

Landfill 
Dayton, OH 

164.37 Not 
Franklin Iron & 

Scrap metal Solid 
tons applicable 

Recycling Scrap 
Dayton, OH 

970 
Franklin Iron & 

Scrap metal (copper) Solid 
pounds 

Not applicable Recycling Scrap 
Dayton, OH 

E-Waste Solid 6 pallets 
Not 

Recycling 
Ohio Drop Off 

applicable Columbus, OH 

2.2 Planning Section 

2.2.1 Anticipated Activities 

None. 
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2.2.1.1 Planned Response Activities 

See Section 2.2.1.2. 

2.2.1.2 Next Steps 

None. 

The removal action is completed. 

2.2.2 Issues 

Green Initiative Efforts: 
U.S. EPA recycled approximately 164.37 tons of scrap metal and 970 pounds of scrap copper. 

In addition, U.S. EPA recycled 6 pallets ofE-Waste (electronic waste, such as old printers, copiers, 
phones, etc) that was collected from within the facility. The E-Waste was recycled at no cost to the 
U.S. EPA. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 

U.S. EPA is funding the removal action. The approximate costs below are as of 8/17 Ill. 

Estimated Costs * 
II Budgeted II Total To Date II Remaining II% Remaining I 

JExtramural Costs I 
jERRS - Cleanup Contractor II $800,000.00II $441,54Looll $358,459.ooiJ 44.81%1 

IT AT/START II $60,000.0011 $41,116.0011 $18,884.ooiJ 31.47%) 

!Intramural Costs I 
JusEP A - Direct II $50,000.00IJ $41,000.0011 $9,000.00IJ 18.00%1 

JTotal Site Costs II $910,000.0011 $523,657.ooJI $386,343.ooJJ 42.46%1 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made 
to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to
date. The cost accounting provided in this report does not necessarily represent an exact monetary 
figure which the government may include in any claim for cost recovery. 

2.5 Safety Officer 

The HASP was finalized on April27, 2011. 

The HASP was reviewed and signed by Site personnel on May 3, 2011. 

Sludge solidification activities were conducted in Level B respiratory protection. 

file:/ I /C :/U sers/j sherrard/ AppData/Local/Microsoft/Windows/Temporary%2... 8/22/2011 



Page 8 of8 

Due to the extreme heat, heat stress monitoring was conducted prior to and after each entry into the 
facility building. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 

2.7 .1 Public Information Officer 

Not applicable. 

2.7.2 Community Involvement Coordinator 

Not applicable. 

3. Participating Entities 
3.1 Unified Command 

Not applicable. 

3.2 Cooperating and Assisting Agencies 
Dayton Fire Department - Carson CocKayne 

Ohio EPA - Cathy Altman 

4. Personnel On Site 
U.S. EPA-- 1 OSC 

START-- 1 WESTON START 

ERRS-- 3 EQM and 5 Inland Waters of Ohio 

5. Definition of Terms 
6. Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information such as a copy of "U.S. EPA's Site Assessment Report" or the "Emergency 

Contingency Plan", please refer to the "Documents" Section of the project website 
http://www.epaosc.org/. 

6.2 Reporting Schedule 
This is the FINAL pollution report for the site. 

7. Situational Reference Materials 
Not applicable. 
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